
    CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE 
 
 
PROJECT TITLE:  WW0103 SANITARY SEWER REHABILITATION PHASE III 
 
 
DESCRIPTION:  Construction of Project III of the City’s 
Wastewater Collection System Program.  Project III will 
include all concrete lines with high deterioration levels not 
included in Project II of the rehabilitation program.  Also 
continued is investigation and rehabilitation of defective aged 
clay mains in Covington Woods, Venetian Estates and 
Brookside to be included in Project III construction. 
 
PROJECT MANAGER:  
Pete Polito, Public Works Contract Administrator/Project 
Manager 
 
BUDGET SOURCE:   
System Revenues ($350,000) 
Other Funding Sources ($3,000,000) 
                             
BUDGET AMOUNT: $3,350,000 
 
BUDGET LINE ITEM (S):  
                                       Budget   Actual 
Preliminary Engineering                $ 42,000 
Design/Survey/Geotechnical          225,000 
Construct Phase – Engineering       40,000 
               Total                              $307,000            $284,675 
Const. Observations & Admin.  $   240,325         $  234,225 
Construction                                3,000,000          2,596,812 
 
CONSULTANT (S):  
Claunch & Miller, Inc. 
 
CONTRACTOR (S):  
Reliance Construction Services, Inc. 
 
COMPLETED PROJECT TOTAL:   
 

 

 
 

 
PROJECT SCHEDULE:           Proposed               Revised                Actual 
                                                              Date                Date                 Date 
  
Construction                                         01/03 – 01/04 
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